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EB-4707A DURHAM, ORANGE DELAYED FROM SEP 2016 TO APR 2017 

I-5738 RANDOLPH DELAYED FROM MAR 2016 TO APR 2016 

I-5756 HAYWOOD DELAYED FROM APR 2016 TO MAY 2016 

I-5762, I-5734 GUILFORD DELAYED FROM MAR 2016 TO MAY 2016 

I-5788 CUMBERLAND, HARNETT ACCELERATED FROM MAY 2016 TO MAR 2016 

I-5847 ROBESON ACCELERATED FROM OCT 2019 TO MAY 2016 

*U-2519CA, B-5516 CUMBERLAND DELAYED FROM MAR 2016 TO MAY 2016 

U-3109A ALAMANCE ACCELERATED FROM JAN 2030 TO DEC 2016 

U-3308 DURHAM DELAYED FROM FEB 2016 TO JUN 2016 

U-4910B, U-4910A CABARRUS DELAYED FROM APR 2016 TO OCT 2016 

W-5206U CUMBERLAND DELAYED FROM APR 2016 TO JUN 2016 

W-5510 FORSYTH DELAYED FROM FEB 2016 TO MAY 2016 
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